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FMSIB PROJECT # 84

Agency Name and Project Title Project Description

City of SeaTac This project will complete the 28"/24™ Ave S. corridor by constructing a
Connecting 28"/24" Ave S five lane arterial section between S 200" St and S 208" St. When
Contractor completed, t_he 28"/24™ Ave S corridor will proyide an alternati\_/e_for
v freight to adjacent, congested SR-99 and provide access to existing

and future freight related businesses along the corridor.

Recent Progress
The consultant is finalizing plans and agency coordination (Port of Seattle, WSDOT, utilities). Completing right-of-way
acquisition process. All offers made to owners.

Schedule and Scope changes
(Explain why the project has advanced or delayed since the last update.)
Possession and use obtained or pending from all property owners except one.

State funds will be utilized for which phase (s) of the project. Construction

Enjvironmental Impacts / Compliance Federal fund Impacts

None known at this time. (Federal funds are included in this project for which phase(s).)
None at this time. Anticipate Federal Transit Administration
(FTA) funds for construction.

Project Milestones Scheduled Attained Milestone Outlook

Environmental Documents
Approved Q1 2014 Feb, 2014 NEPA/ECS & SEPA approved.
RW Complete Q1 2015 MY One outstanding property owner remains.
Contract Advertised Q1 2015 MY
Contract Awarded Q1 2015 MY
Groundbreaking Q2 2015 MY
Open to Traffic Q4 2016 MY

_ 2015-16 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent

millions of total _
Date Planned Revised Actual

Preliminary Engineering $2.4m 9.9%
Right-Of-Way $6.1m 25.1%
Construction $15.8m 65%
Total Project Cost $24.3m 100%

Agency Contact Information: Tom Gut, P.E., Public Works Director, City of SeaTac, 206-973-4741, tgut@ci.seatac.wa.us




